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Project Highlights

e Trigger (see talk by Darien Wood)

¢ Full system integration work going well in general
. Some problems moving L1 Cal into (parasitic) stable operations
- Additional engineering from FNAL has been a big help
V15 (RunIIb trigger list) design far advanced

- Benefits from new trigger are clear from the trigger studies
e Silicon Layer O (see talk by Bill Cooper)

¢ LO team focussed on
Full system tests (with final LO detector)
Cosmic ray testing (with spare modules)
+ RunIIb beampipe preparation
. Installation procedure refinement, testing, documenting

e AFEII-t (see talk by Paul Rubinov)
¢ TripT testing finally in "production” stage
+ Many struggles with automated testing

. Some schedule slippage however:
- TripT chip yield >70% -- will not need 2" cycle of chip production
Several months schedule impact
Major focus now on:
- Platform test of AFEII-t boards
- Testing of preproduction AFEII-t boards

e Online

¢ Complete.

Working on a closeout report. DZero RunIIb PMG
February 10, 2006



Project Schedule:

L2/Director's Milestones vs Current Forecast

(Sorted by L2/Director's Baseline Date)

Director's Milestones

L2/Director's |Last Month's| This Month's | L2/Director's Monthly
Baseline Forecast Forecast Variance in Variance in
Milestone Description (12/05) (11/05) (12/05) work days work days Notes
WBS 1.2 Trigger
L1 Calorimeter Trigger TAB/GAB Prototyping Complete 05/03/04 05/26/04 05/26/04 18 0| Complete
Start Production TAB Fabrication 02/25/05 10/08/04 10/08/04 (90) 0| Complete
L2 Silicon Track Trigger Production and Testing Complete 10/17/05 12/20/05 12/30/05 48 4| Complete
L1 Trigger Cal-Trk Match Production and Testing Completed 01/03/06 01/19/06 01/19/06 12 0
L1 Calorimeter Trigger Production And Testing Complete 01/05/06 04/29/05 04/29/05 (167) 0| Complete
L2 Beta Trigger Production And Testing Complete 01/05/06 08/16/05 08/16/05 (92) 0| Complete
L2 Trigger Upgrade Production and Testing Complete 01/05/06 12/20/05 12/30/05 2 4 Complete
L1 Central Track Trigger Production And Testing Complete 01/10/06 12/14/05 01/30/06 13 25
L1 Trigger Upgrade Production and Testing Complete 04/10/06 01/19/06 01/30/06 (49) 7
WBS 1.3 Online/DAQ
Online System Production and Testing Complete 10/07/05 05/23/05 05/23/05 (96) 0| Complete
WBS 1.6 Layer 0 Silicon Detector
Freeze Mechanical Parameters 01/06/04 12/15/03 12/15/03 9) 0| Complete
Release Sensors for Production 05/26/04 02/26/04 02/26/04 (63) 0| Complete
Release Hybrids for Production 06/04/04 03/25/04 03/25/04 (50) 0| Complete
Release Analog Cables for Production 06/04/04 03/19/04 03/19/04 (54) 0| Complete
All Analog Cables Delivered and Tested 03/11/05 08/10/04 08/10/04 (141) 0| Complete
All Sensors Delivered and Tested 05/23/05 09/28/04 09/28/04 (159) 0| Complete
All LO Hybrids Delivered, Stuffed, and Tested 08/25/05 01/25/05 01/25/05 (150) 0| Complete
All Adapter Cards Delivered and Tested 10/17/05 05/20/05 05/20/05 (98) 0| Complete
Silicon LO Module Production Complete 11/29/05 04/22/05 04/22/05 (151) 0| Complete
Layer O Silicon Detector Ready to Move to DAB 05/25/06 03/01/06 03/08/06 (55) 5
WBS 1.7 AFEIIt
AFEIl Boards Complete 09/29/06 10/16/06 06/26/06 (66) (76)
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Cost Performance Report
12/31/05

Contractor: Contract Type/No: Project Name/No: Report Period:
Location: DOMASTER 1 11/30/2005 12/31/2005
Quantity Negotiated Cost Est. Cost Authorized Tgt. Profit/ Tat. Est Share Contract Estimated Contract
Unpriced Work Fee % Price Price Ratio Ceiling Ceiling
1 8,784,000 0 0 0.00] 8,784,000 0 0 0
Funding-CA urrent Period Cumulative to Date At Completion
WBSI[2] Actual Actual
WBS[3] Budgeted Cost Cost Variance Budgeted Cost Cost Variance Latest
Work Work Work Work Work Work Revised
Item Scheduled | Performed | Performed | Schedule Cost Scheduled | Performed | Performed | Schedule Cost Budgeted Estimate Variance

EQU Equipment
1.2 Run IIb Trigger Upgrade

1.2.1 Level 1 Calorimeter Trigger 0 0 102,407 0 -102,407] 1,102,834 1,051,473 1,447,402 -51,361 -395,929] 1,102,834 1,168,139 65,304
1.2.2 Level 1 Calorimeter Track Matching 0 80 0 80 80 257,773 257,607 231,225 -165 26,382 257,773 252,080 -5,693
1.2.3 Level 1 Tracking 0 0 0 0 0 690,070 674,565 598,734 -15,505 75,831 690,070 681,869 -8,201
1.2.4 Level 2 Beta Processor 0 0 0 0 0 59,891 59,891 60,166 0 -275 59,891 59,891 0
1.2.5 Silicon Track Trigger Upgrade 0 35,659 479 35,659 35,179 223,767 223,767 111,042 0 112,725 223,767 223,767 0
1.2.7 Administration 0 0 22,293 0 -22,293 6,699 6,699 86,011 0 -79,312 6,699 0 -6,699
WBSJ[2]Totals: 0 35,739 125,179 35,739 -89,441] 2,341,034 2,274,003 2,534,582 -67,032 -260,579] 2,341,034 2,385,745 44,711

1.3 Online Systems

1.3.1 Level 3 Systems 0 0 0 0 0 264,868 264,868 242,571 0 22,297 264,868 264,868 0
1.3.2 Network and Host Systems 0 0 0 0 0 423,948 423,948 250,584 0 173,364 423,948 423,948 0
1.3.3 Control Systems 0 0 0 0 0 219,494 219,494 156,512 0 62,982 219,494 219,494 0
1.3.4 DAQ/Online Management 0 0 0 0 0 17,824 17,824 216 0 17,608 17,824 17,824 0
WBSJ[2]Totals: 0 0 0 0 0 926,134 926,134 649,884 0 276,251 926,134 926,134 0
1.4 Run Ilb Project Administration
1.4.1 FY03 0 0 0 0 0 284,518 284,518 129,158 0 155,359 284,518 284,518 0
1.4.2 FY04 0 0 0 0 0 222,002 222,002 231,129 0 -9,127 222,002 222,002 0
1.4.3 FY05 0 0 15,124 0 -15,124 229,649 229,649 253,066 0 -23,417| 229,649 229,649 0|
1.4.4 FY06 23,671 23,671 0 0 23,671 69,937 69,937 0 0 69,937 118,355 118,355 0
WBS[2]Totals: 23,671 23,671 15,124 0 8,547 806,106 806,106 613,354 0 192,752 854,524 854,524 0
1.6 Layer O Silicon Detector
1.6.7 LO Installation Preparation 0 0 17,222 0 -17,222 262,328 262,328 417,262 0 -154,934 262,328 273,190 10,861
1.6.1 Sensors 0 0 0 0 0| 21,182 21,182 21,710 0 -529] 21,182 21,182 0
1.6.2 Readout Electronics 0 0 0 0 0 261,431 261,431 348,330 0 -86,898 261,431 261,431 0
1.6.3 Mechanical Design and Fabrication 0 0 9,524 0 -9,524 346,307 346,307 470,248 0 -123,941 346,307 346,307 0|
1.6.4 Layer 0 Detector Modules 0 0 0 0 0] 124,637 124,637 244,046 0 -119,409 124,637 124,637 0|
1.6.5 Final Detector Integration and Assembly 0 0 1,567 0 -1,567 253,335 226,556 369,887 -26,778 -143,330 253,335 330,560 77,226
1.6.6 Silicon Project Administration 0 0 0 0 0 65,853 65,853 13,243 0 52,609 65,853 73,373 7,520
WBSJ[2]Totals: 0 0 28,312 0 -28,312] 1,335,073 1,308,295 1,884,725 -26,778 -576,431| 1,335,073 1,430,680 95,607
1.7 AFE I/TriP
1.7.3 Prototype - AFE Il t 0 0 1,846 0 -1,846 35,230 35,230 9,947 0 25,283 35,230 49,533 14,304
1.7.4 TriPt 103,926 275,597 13,908 171,671 261,688 475,332 536,944 289,429 61,611 247,515 539,627 276,061  -263,566
1.7.5 Full Board Set (AFEIIt) Production and Test 106,708 9,571 122,131 -97,137  -112,560 450,927 440,744 559,390 -10,184 -118,647 964,068 963,615 -453
1.7.6 Code Development 0 0 0 0 0 33,328 33,328 0 0 33,328 33,328 33,328 0
WBSI[2]Totals: 210,634 285,168 137,886 74,534 147,282 994,817 1,046,245 858,765 51,428 187,479] 1,572,253 1,322,537  -249,715
Funding-CATotals: 234,305 344,577 306,502 110,272 6,403,165 6,360,783 6,541,310 -180,527 7,029,018 6,919,621
Sub Total 234,305 344,577 306,502 110,272 38,076] 6,403,165 6,360,783 6,541,310 -42,382 -180,527| 7,029,018 6,919,621 -109,398|
Management Resrv. 1,754,981 1,864,387 1,284,398
Total 234,305 344,577 306,502 110,272 38,076] 6,403,165 6,360,783 6,541,310 -42,382 -180,527] 8,784,000 8,784,000 1,175,000

DZero RunIIb PMG
February 10, 2006



CPR - Some issues

e Trigger
+ L1 Cal Trigger shows large cost overrun

Due to ~$80k of double counting (invoice/accrual)
Rest of the overrun is due mainly to FNAL labor, some M&S for cabling

e LICTT, L2STT show large cost underruns
Still waiting for invoices from BU

+ Administration overrun
Costs for guests for trigger
e Online system
+ Upgrade successfully completed, all costs are in, working on closeout report
+ Underrun here caused (mainly) by underrun in labor costs

e PA - have not yet started charging on FY06.
+ This should happen for January reporting.
e Layer O
e Cost overrun (due to labor) at a rate of ~30k/month
+ Expect this to continue until project complete (beginning of March)

e AFEII-t
¢ 2" TripT cycle removed from schedule
+ Right now still shows up in earned value (an additional ~$230k), but this will be fixed
for January reporting.

+ Some cost overruns in AFEII production (labor) already apparent. We will have to
keep an eye on this and make sure we have budget for it.

DZero RunIIb PMG
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Online spending

Runllb DO Online Computing Equipment (1.3) Budget

Description Budget

Online $ 605,000.00
1.3.1 Lewel 3 Farm nodes $ 210,000.00
1.3.2 Host Systems $
1.3.2.1 Network $
1.3.2.4.2 SAN and JBOD Storage $ 60,000.00
1.3.2.4.3 RAID Storage $ 43,000.00
1.3.2.6 DAQ Host Systems $ 52,000.00
1.3.2.7 Oracle Systems $ 52,000.00
1.3.2.8 File Sener Systems $ 40,000.00
1.3.3 Control Systems $ 148,000.00
1.3.4 Online Group Management $ -

P BB B B

BB BB B

Sum
Category
557,380.29

207,822.08

28,934.90
49,151.00

41,102.00
33,335.00

21,366.00
41,732.00
133,751.33
185.98

Revised 09-Feb-2006
Costed

Item

128 L3 nodes + infrastructure

Network switch upgrade
FC SAN, JBOD disks

4 TB RAID arrays
5 sensers
4 servers

8 seners
41 SBCs
Software

*No overhead, actual $$ spent compared to original estimate.

*Bottom Line: M&S estimate and bookkeeping extremely good.

*Overall cost underrun (~ $275k) due to overestimate in labor costs.

¢(Stu did most of the work himself — I think the lab owes him a (domestic) beer!)
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DOE MIE Current Spending
A Estimate To Comeletion

DO RIIb EQU - December FYO6 IN $K
Current Current YTD YTD Current Prior Yr Total Project
Task Expenditure Month Month Total Obligations Current PO Reqgs In Total Cost by WBS
Number Category Total Cost Obligation Cost w/Indirect Open Comm Process Cost Level 2
Trigger M&S 100.6 3.1 138.2 (229.5) (116.7) 4.8 1,929.1
SWF 16.2 16.2 71.9 71.9 0.0 0.0 223.9
OH 8.4 0.0 31.3 31.3 0.0 0.0 140.2
Total 1.2 125.2 19.2 241.4 (126.3) (116.7) 4.8 2,293.2 2,534.6
Online M&S 0.0 0.0 (2.0) (2.0) 0.0 0.0 561.0
SWF 0.0 0.0 0.0 0.0 0.0 0.0 0.8
OH 0.0 0.0 (0.3) (0.3) 0.0 0.0 90.4
Total 1.3 0.0 0.0 (2.3) (2.3) 0.0 0.0 652.2 649.9
Administration M&S 0.0 0.0 0.0 0.0 0.0 0.0 19.1
SWF 11.6 11.6 35.8 35.8 0.0 0.0 419.1
OH 3.6 0.0 11.1 11.1 0.0 0.0 128.2
Total 1.4 15.1 11.6 46.9 46.9 0.0 0.0 566.4 613.4
Layer O Silicon M&S 2.7 5.9 17.9 22.1 13.2 0.0 206.6
SWF 19.2 19.2 109.5 109.5 0.0 0.0 1,138.9
OH 6.5 0.0 37.4 37.4 0.0 0.0 374.4
Total 1.6 28.3 25.1 164.8 169.0 13.2 0.0 1,719.9 1,884.7
AFEIlIt M&S 60.3 8.4 282.2 237.2 308.2 0.0 332.8
SWF 51.8 51.8 98.2 98.2 0.0 0.0 11.7
OH 25.8 0.0 76.7 76.7 0.0 0.0 57.1
Total 1.7 137.9 60.1 457.1 412.1 308.2 0.0 401.7 858.8
Total Project M&S 163.6 17.4 436.3 27.8 204.7 4.8 3,048.7
SWF 98.7 98.7 315.4 315.4 0.0 0.0 1,794.4
OH 44.3 0.0 156.2 156.2 0.0 0.0 790.3
Grand Total 306.5 116.1 907.9 499.4 204.7 4.8 5,633.5 6,541.4
[Total Project Cost (Inception To Date) = 6.541.4

ﬁotal Project Obligations w/Indirect =

)

(Project Total MIE
$7,029+%$1,755 = $8,784)

Total MIE Costs Through 12/30/05
Includes PQO’s, but not RIPS
Does NOT include Runllb Silicon
+ Closeout Costs

ITb PMG
0, 2006




DOE MIE Current Spending
Estimate To Completion

DO RIIb EQU - December FYO6 IN $K
Current Current YTD YTD Current Prior Yr Total Project
Task Expenditure Month Month Total Obligations Current PO Reqgs In  Total Cost by WBS
Number Category Total Cost Obligation Cost w/Indirect Open Comm Process Cost Level 2
Silicon Detector M&S 0.0 0.0 0.0 0.0 0.0 0.0 988.5
SWF 0.0 0.0 0.0 0.0 0.0 0.0 618.4
OH 0.0 0.0 0.0 0.0 0.0 0.0 327.7
Total 1.1 0.0 0.0 0.0 0.0 0.0 0.0 1,934.5 1,934.5
Trigger M&S  100.6 3.1 138.2 (229.5) (116.7) 4.8 1,929.1
SWF 16.2 16.2 71.9 71.9 0.0 0.0 223.9
OH 8.4 0.0 31.3 31.3 0.0 0.0 140.2
Total 1.2 125.2 19.2 241.4 (126.3) (116.7) 48 2,293.2 2,534.6
Online M&S 0.0 0.0 (2.0) (2.0) 0.0 0.0 561.0
SWF 0.0 0.0 0.0 0.0 0.0 0.0 0.8
OH 0.0 0.0 (0.3) (0.3) 0.0 0.0 90.4
Total 1.3 0.0 0.0 2.3) (2.3) 0.0 0.0 652.2 649.9
Administration M&S 0.0 0.0 0.0 0.0 0.0 0.0 19.1
SWF 11.6 11.6 35.8 35.8 0.0 0.0 419.1
OH 3.6 0.0 11.1 11.1 0.0 0.0 128.2
Total 1.4 15.1 11.6 46.9 46.9 0.0 0.0 566.4 613.4
Layer O Silicon M&S 2.7 5.9 17.9 221 13.2 0.0 206.6
SWF 19.2 19.2 109.5 109.5 0.0 0.0 1,138.9
OH 6.5 0.0 37.4 37.4 0.0 0.0 374.4
Total 1.6 28.3 25.1 164.8 169.0 13.2 0.0 1,719.9 1,884.7
AFEIlIt M&S 60.3 8.4 282.2 237.2 308.2 0.0 332.8
SWF 51.8 51.8 98.2 98.2 0.0 0.0 11.7
OH 25.8 0.0 76.7 76.7 0.0 0.0 57.1
Total 1.7 137.9 60.1 457.1 412.1 308.2 0.0 401.7 858.8
Total Project M&S 163.6 17.4 436.3 27.8 204.7 4.8 4,037.2
SWF 98.7 98.7 315.4 315.4 0.0 0.0 2,412.8
OH 44.3 0.0 156.2 156.2 0.0 0.0 1,118.0
Grand Total 306.5 116.1 907.9 499.4 204.7 4.8 7,568.0 8,475.9

|Total Project Cost (Inception To Date) =
|Total Project Obligations w/Indirect = 8,680.6 |

Total MIE Costs Through 6/30/05
o Includes PQO’s, but not RIPS
Includes Runllb Silicon + Closeout Costs
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